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Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

DEC 2 6 2001

10 2 2002

EDMC

02-RCA-111

Mr. Michael A. Wilson
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washin gton 99336

Dear Mr. Wilson:

TRANSMITTAL OF THE 200-LW-1 300 AREA CHEMICAL LABORATORY WASTE
GROUP OPERABLE UNIT REMEDIAL INVESTIGATION (RI)/ FEASIBILITY STUDY (FS)
WORK PLAN, DOE/RL 22001-66, DRAFT A

Attached are copies of the above mentioned subject document for review and comment by the
State of Washington Depa rtment of Ecology (Ecology). Transmittal of this %^ ork plan partially
satisfies Hanford Federal Facility Agreement and Consent Order Milestone IVI-13-OOL for
submittal of an Operable Unit RI/FS work plan to the U.S. Environmental Protection Agency or
Ecology by December 31, 2001. A draft Hanford Federal Faci li ty Agreement and Consent Order
Change Package is also provided for information.

This work plan is the seventh in a series of several which follow the streamlined approach
outlined in the "200 Areas RI/FS Implementation Plan, Environmental Restoration Program," for
characterization and remediation in the 200 Areas. The work plan contains the elements of a
Comprehensive Environmental Response, Compensation and Liability Act of 1980 RI/FS work
plan. A sampling and analysis plan and waste control plan accompany the work plan as
appendices. The suppo rting draft Data Quality Objective report is also attached for your
information.

The scheduled period for the regulatory review is January 2 through February 15, 2002. If you
have any questions, please contact Ellen Dagan, of my staff, on (509) 376-3S 11, or
Bryan L. Foley, of the Waste Management Division, on (509) 376-7057.

Sincerely,

^.^ Joel H^bdon, Director
RCA:EBD	 Regulatory Compliance and Analysis Division

Attachments	 /

cc: See page 2



Change Number	 Federal Facility Agreement and Consent Order 	 Date
Change Control Form

M-15 01-03	 Do not use blue ink. Type or print using black ink. - 	 12/5/2001

Originator	 Phone:
Bryan Foley, DOE	 509-376-7087

Class of Change
[ ) I —Signatories	 [ Xj II — Executive Manager	 [ ) III — Project Manager

Change Title
Interim Milestones for 200-LW-1 300 Area Chemical Laborato ry Waste Group Operable Unit RI/FS Work Plan.

Description/Justification of Change

The 200 Areas Remedial Investigation/Feasibility Study Implementation Plan — Environmental R	 tion Program,
DOE/RL-98-28, Rev. 0, established the approach for the assessment and remediation of 	 rea pa t-practice
waste sites. Under this strategy, over 800 waste sites are grouped into 23 proce 	 ed operab	 its (OUs),
which in turn are grouped into 9 major waste categories (e.g., process w	 , andfill T ' has resulted in a more
streamlined remedial investigation/feasibility study (RI/FS) proce s and or s '	 selec on tentative remedial
alternatives. The 200-LW-1 OU has been identified as the r es ntativ OU for 	 OUs (00- W-1 and 200-LW-
2) assigned to the Chemical Waste Catego ry. Based on thk Imple enta ion	 n, !-Party Agr ment M-13
milestones were established (TPA Chan 	 ue M-13 7 1) f the ubmitt	 RI/FS iork fans for individual
OUs, Under TPA Milestone M-13-00 , ree RI/FS ork Ian re ue	 1 1/01. The 2 0-L -1 OU RI/FS work
plan is one of threetftllsaself fy iv[tt^s£Qne -13 0

As specified in thee a t, Section 1.6, ork plan mus s e ' interim milestones for the OU that
identify completionj11 a ks a deliv ab s s 	 i i	 work plans. The 200-LW-1 OU work plan
includes a projectsto a prof c mileses. ased on this work plan schedule, the following interim
milestones are proph T -Pa A ree	 o implement the activities for the RI/FS process for this
OU:

• M-15-46A:Com-1 OU Field Work through Sample Collection— September 30, 2004
• M-15-46B: Sub 	 OU Draft A Remedial Investigation Repo rt to Ecology — October 31, 2005
• M-15-46C: Submit 200-LW-1 OU Draft A Feasibility Study and Draft A Proposed Plan/Proposed Permit

Modification to Ecology — September 30, 2006.

Impact of Change
These interim milestone dates are consistent with the major milestone M- 15 .ODC to complete the 200 Area operable
unit RI/FS process by 2008. The proposed completion dates are beyond the compliance date for the M-20 Major
Milestone and will be addressed in future negotiations, The M-20 milestone is the final step in environmental
remediation activities Closure Plans/Permits).
Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended.
200 Areas Remedial Investigation/Feasibility Study Implementation Plan — Envi ronmental Restoration Program, DOE/RL-98-
28, Rev. 0, established the approach for the assessment and remediation of 200 Area past-practice waste sites.
200-LW-1 300 Area Chemical Laborato ry Waste Group Operable Unit RI/FS Work Plan (DOE/RL-2001-66).

Approvals

Approved _ Disapproved
DOE	 Date

Approved _ Disapproved

EPA	 Date

Approved _ Disapproved
Ecology	 Date



Mr. Michael A. Wilson	 -2-
02-RCA-111	 DEC 2 6 2001

cc w/ attachs:
J. Price, Ecology (LW-1)
D. R. Sherwood, EPA
L. C. Treichel, EM-442
C. D. Wittreich, CHI
Admin Record, 116-08 (200-LW-1)

cc w/o attachs:
B. H. Ford, BHI
R. Gay, CTUIR
M. J. Graham, BHI
J. S. Hertzel, FIE
R. Jim, YN
O. S. Kramer, FFH
T. M. Marten, HAB
E. Murphy-Fitch, FIE
K. Niles, Oregon Energy
R. R. Skinnarland, Ecology
P. Sobotta, NPT
R. F. Stanley, Ecology
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